



Milestones	Status
Architectures WG	
Architectures document finalised	Complete
Protocols WG, SC	
Protocol requirements defined	Complete
Paper test results complete	Complete
Physical test results complete	Complete
Protocol selection process defined	Complete
Round 1 voting	Complete
Round 2 voting	Complete
Objects WG	
1 Valve object released	Complete
2 Instrument object released	Complete
3 Choke object released	In progress
4 Discrete object released	In progress
5 Base object	In progress
6 Object revisions	Not Started
7 Release 2 Objects Definition	Not Started
Validation Test WG	
8 Existing OPC UA compliance tests selected	In progress
9 Compliance test document for server and client completed	In progress
10 Compliance test scripts for server and client completed	Not Started
11 Development IOP test 1 procedure defined	In progress
12 Development IOP test 1 execution	Not Started
13 Development IOP test 2 procedure defined	Not Started
14 Development IOP test 2 execution	Not Started
15 Final IOP test 'real world' procedure defined	Not Started
16 Final IOP test 'real world' execution	Not Started
Recommended Practice WG	
17 MDIS Recommended Practice document draft completed	Not Started
18 MDIS Recommended Practice document completed	Not Started

Key
■ Fixed Milestone
--- Dependency